

STAT

Copy 6 of 7

11 May 1956

MEMORANDUM FOR : Project Director
THROUGH : Contracting Officer
SUBJECT : Staff Meeting Minutes - 8 May 1956

1. Paragraph 3 - U-2 Hatches

Kelly in our office, 10 May 1956. We discussed numbers of hatches and types. Kelly states at the present accounting there are 24 Basic Hatches, the 25th was on s/c which belly landed, there are 24 A Hatches, this includes 4 A-2 Hatches which have been converted to Universal A Hatches. Kelly recommended a total of 24 B Hatches be fabricated, this will give 4 spares. This was approved by the Contracting Officer. The total number of C Hatches will be 6 for the present.

In summary we will have the following number of Hatches; 24 Basic, 24 "A"; 24 "B"; 6 C.

2. Paragraph 6 - Hycon

[redacted] in our office, 10 May 1956. Joe stated he was aware of plan to have a Hycon man at Eastman Kodak to evaluate film in order to detect camera malfunctions. He has no objections to this arrangement and will coordinate with McFadden on the procedure.

STAT

STAT

LSK:vd (5/11/56)

Distribution:

- Orig - Project Director
- 2 - Deputy Project Director
- 3 - [redacted] Master
- 4 - Operations
- 5 - Material
- 6 - Chrono ✓
- 7 - Reading

STAT

000000